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Subsystem
Preliminary

Delivery
Memo to CM

Delivery to
CERES CM

Delivery to
Langley DAAC

Reason for Delivery
CERESlib
Delivery
Needed

New
PGE(s)

TISA Averag-
ing (Subsystem 
7.1)

May 7 May 21 May 28 Support TRMM Beta3 and Terra Beta2 TSI pro-
cessing.

Clouds May 14 May 28 June 4 Support Aqua Edition1A processing.

CERESlib May 14 May 28 June 4 SARB modifications.

Instantaneous 
SARB

May 14 May 28 June 4 Support Terra Edition2B and Aqua Beta1 CRS 
processing.

X

TISA Averag-
ing (Subsystem 
10)

June Support Terra Edition2A and Aqua Edition1A 
(maybe) SRBAVG processing.

TISA Gridding 
(Subsystem 9)

May 21 June 4 June 10 Support Aqua Edition1A and Terra Edition2B 
SFC and Aqua Beta1 and Terra Edition2B FSW 
processing.

Inversion June 4 June 18 June 25 Support Terra Edition2B SSF processing.

Synoptic SARB June 4 June 18 June 25 Support TRMM Beta3 and Terra Beta2 SYNI 
processing.  Full delivery since the TRMM pro-
cessing problem will also be corrected.

GGEO July 2004 Delivery to handle GOES-9 and GOES-12. 

TISA Averag-
ing (Subsystem 
8)

July 9 July 23 July 30 Support TRMM Beta3 and Terra Beta2 AVG, 
ZAVG, and SYN processing.
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Clouds ??? Support TRMM VIRS-only processing from 
August 2001 through August 2002.
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